

PROJECT SCHEDULE

DAVID STARKOPF PHOTOGRAPHY

SEPTEMBER 13, 2010

First contact

SEPTEMBER 24, 2010

Project planning survey

OCTOBER 1, 2010

Creative Brief
Competitive Analysis

OCTOBER 8, 2010

Project Schedule
Site Outline
Site Map 1.0
Wireframes 1.0

OCTOBER 15, 2010

Wireframes 2.0
Design mockup 1.0
Acquire site content

OCTOBER 22, 2010

Design mockup 2.0

OCTOBER 29, 2010

HTML frame
Index page CSS

NOVEMBER 5, 2010

Full site content formatted

NOVEMBER 12, 2010

Full site CSS
Initial design submitted to client

NOVEMBER 19, 2010

Initial design changes approved

NOVEMBER 26, 2010

Final design submitted to client

DECEMBER 3, 2010

Final design changes approved

DECEMBER 10, 2010

Final design changes approved
Meeting to discuss end of project

DECEMBER 17, 2010

Project Completion
Final design launched